



# Village of Villa Park

20 South Ardmore Avenue, Villa Park, Illinois 60181

DEPARTMENT OF PUBLIC WORKS  
MICHAEL M. GUERRA, P.E. • Director of Public Works

Phone (630) 834-8505  
Fax (630) 834-8509

October 13, 2020

## **RE: Michigan Avenue Improvement Project**

Dear Resident:

Work on the **Michigan Avenue Improvement Project** has been delayed due to conflicts with Nicor Gas services. These conflicts were unexpected and are beyond the control of both the village and its contractor. The gas service conflicts must be addressed by Nicor, and the village has been communicating with Nicor since the conflicts were discovered in an effort to expedite this work. Nicor has informed the village that they expect to have a contractor on site to address the gas service conflicts within the next week.

Some of the remaining work associated with the village construction project will still be able to continue in the portion of the project area between School Street and Kenilworth Avenue. Full construction operations will resume as soon as Nicor completes their work. All underground utility work associated with the village's construction project is already complete, and concrete work, paving, driveways, and parkway restoration are all expected to be completed before winter. We apologize for this delay and for any inconvenience it may cause.

As always, all questions and comments regarding this project should be directed to the Engineering Division of the Village of Villa Park Public Works Department at (630) 834-8505. We thank you for your continued patience and understanding with this delay. If you have any questions or would like additional information, please do not hesitate to contact us.